

01 / Profile

Project planner and controls specialist with 13+ years on major industrial projects (Bushehr Nuclear Power Plant, Qesh Heavy Oil Refinery, Negin Makran and Arian Methanol petrochemicals). Active across the full controls cycle: WBS and schedule development, baselining, progress measurement, earned value management, deviation and delay analysis, and delivering analytical reports and dashboards to management and clients. An IT and programming background lets me automate project data flows and produce faster, more reliable reporting.

02 / Experience & Scope of Work

- Project Planning & Control

Khafar Nuabir Power Plant Headquarters

■ Maintain and control the detailed execution-phase schedule and monitor critical activities of the plant units

■ Measure physical progress, issue periodic reports and analyse baseline deviations for project management

■ Track work packages and contractor progress invoices inside the project system

Feb 2026 — Present
- Project Planning & Control

Energio Petrochemicals Oil Refinery

■ Developed and controlled engineering and procurement schedules (Level 2/3) with critical path and float analysis

■ Built progress analytics, S-curves and earned value indicators for management and client meetings

■ Tracked deviations, analysed delay causes and proposed recovery plans across process and utilities disciplines

2024 — 2025
- IT / Project Planning & Control

Nirina Sabour Petrochem (Bakhti Group)

■ Set up EPS/OBS structures, calendars and account codes in Primavera P6 and integrated project data

■ Automated progress data collection and processing, removing repetitive manual reporting

■ Delivered progress and cost KPI dashboards for senior management

2022 — 2024
- IT / Project Planning & Control

Retco Petrochemical

■ Monitored construction progress, recorded completion in the schedule and issued weekly reports

■ Supported critical-delay analysis and documented blockers and execution risks

2020 — 2022
- IT / Project Planning & Control

Nirina Petrochemical-Cycle Power Plant

■ Controlled project documentation and technical information while supporting schedule updates

■ Produced planned-vs-actual reports and followed up corrective actions

2017 — 2020
- IT / Project Planning & Control

Boji Pars Phase 14

■ Recorded and tracked work-package progress and issued periodic reports to the planning lead

2016 — 2017
- Project Planning & Control / Industrial Materials & Equipment Specialist

Boji Pars Regional Electricity Distribution projects

■ Controlled procurement and delivery scheduling of industrial goods and equipment for projects

2013 — 2015

03 / Certifications

- CPMAI - Cognitive Project Management in AI
- PMI Essentials: Seven AI Project Patterns
- Generative AI Overview for Project Managers
- PMP Online Courses
- PMI Citizen Developer
- Google Cloud Skills Boost
- CDMA Introduction

04 / At a Glance

13+

Years in industrial project controls

6

Oil, gas, petrochemical & power projects

6

International certifications

05 / Core Planning & Control Competencies

Planning & Schedule Development

- Work breakdown structure (WBS) and activity coding
- Network definition, logic ties and duration estimating (CPM / PERT)
- Level 1-4 schedule development and phase integration, float and network logic analysis
- Baselineing, change control and re-baselineing

Progress & Performance Control

- Physical and financial progress measurement
- Earned analysis and planned vs actual comparison
- Resource loading and consumption monitoring

Cost Control & Cash Flow

- Estimating and time-phased budgeting
- Optimizing project cash flow and tracking work-package and contractor statement control

Delay Analysis & Claims

- Delay root cause and Time Impact Analysis
- Schedule risk identification and risk register input

Reporting & Management Dashboards

- Weekly, monthly and 3-month look-ahead reporting
- Presentation packs for management and client meetings
- Standardising reporting templates and cycles

Engineering & Procurement Scheduling

- Engineering document schedules (MDR) and submission tracking
- Procurement schedule control and long-lead item monitoring
- Highlighting material delivery to site with the execution plan
- Tracking vendor documents and shop fabrication status

Coordination & Project Documentation

- Running progress meetings and following up action items
- Cover reporting and close-out documentation
- Integrating progress data across units and contractors
- Keeping the controls database and document sets consistent

Added Value: IT & Automation

- Automating project data collection and processing
- Database design and system development and technical support for site systems and network

06 / Software & Tools

Oracle Primavera P6

Microsoft Project

Power BI

Excel / Power Query

Python

JavaScript

SQL

CompTIA Network+

CompTIA Security+

Hands-on Primavera P6: EPS/OBS setup, calendars and account codes, baselines, resource analysis and stakeholder report distribution.

Available for project planning & control roles on oil, gas, petrochemical and power projects.

mehdiaskari.ir · me@mehdiaskari.ir · +98 999 123 1110 · github.com/m38d1